

Risk management for major projects



Neosys AG

Belchenstrasse 3
CH-4600 Olten

+41 32 674 45 11
info@neosys.ch
www.neosys.ch




Risk management for major projects

To ensure the success of a major project, you need to know and manage the relevant risks for each phase of the project.

Major projects always contain risks because:

- The performance of the facilities and the business plan behind the project are influenced by many factors.
- Important economic or legal conditions can change while the project is ongoing.
- Delays may occur in the delivery of plant components or in obtaining building permits.
- Your project may encounter opposition from stakeholders.
- Your competitors do not sit idly by while you are realising your project.

We support your project with a continuous risk analysis, helping you to react as swiftly as possible to dangerous developments or deviations in your plan.



Your contacts

Jürg Liechi

juerg.liechi@neosys.ch

+41 32 674 45 25

Simon Kröni

simon.kroeni@neosys.ch

+41 32 674 45 14